



LACONIA PROJECT UPDATES – February, 2022

LACONIA ROAD PROJECTS PROPOSED FOR 2022

Current: **Court Street Bridge project.** Final clean-up and punch list items will be completed in spring 2022.

2022 Road Program. The Department of Public Works is finalizing the list of streets to be paved in 2022. Streets are assessed in terms of both condition of pavement and utilities within the roadway. Mass. Ave and Jefferson Street are under design for drainage and roadway improvements with an expected construction start in summer 2022. The following streets are scheduled for paving and select improvements this spring – Addison Street, Durkee Street, Beech Street, and Mile Hill Road. Streets being proposed for summer and fall paving include Union Avenue (Stark St. to Lake St.), Elm Street (Fairmont St. to Elm St. School), Crescent Street and Franklin Street (from Fairmont St. to School St.).

Previous: **Court Street Bridge project.** Final clean-up and punch list items will be completed in spring 2022.

2022 Road Program. The Department of Public Works is in the process of compiling the list of streets to be paved in 2022. Streets are assessed in terms of both condition of pavement and utilities within the roadway. Elm Street, Mass. Ave and Jefferson Street are under design for drainage and roadway improvements with an expected construction start in summer 2022.

LACONIA DOWNTOWN TIF DISTRICT

Current: The Board's February 8, 2022 meeting was cancelled and rescheduled for March 22, 2022 at 8:30 am.

Previous: Currently working on updating the list of proposed projects. We will review the Riverwalk Maintenance Plan with Parks and Rec and continue research on the Wayfinding project. We will also be meeting with Public Works concerning engineering requirements for expanding the Riverwalk. The next meeting will be on February 8, 2022, at 8:30 am.

WEIRS TIF DISTRICT

Current: Drafted an updated Weirs TIF Proposed Development Activities listing. Also discussed the new Weirs dock and on-going projects within the Weirs TIF. The next meeting will be August 10, 2022 at 2:00 pm.

Previous: No update.

WINNIPESAUKEE RIVER BASIN PROJECT

Current: The House Resources, Recreation and Development Committee recommended that the House approve the changes to the replacement fund. It will be placed on the House of Representatives consent agenda. The WRBP has received a report from its consultant on necessary upgrades to the plant's solid handling system. Current estimate for this work is

\$7 million. The Program has applied for a loan from the State's clean water revolving loan fund. The Board has signed a contract with its consultant to develop the standard operating procedures for updating the rate allocation model process. The Consultant plans to have the work complete by the end of the calendar year.

Previous: The House Resources, Recreation and Development Committee met on January 12, 2022 on the Advisory Board's proposed changes to the Replacement Fund. The Board continues to work on standardizing the rate allocation model process for future updates.

SEWER COLLECTION SYSTEM

Current: Work will resume on the **Elm Street Sewer** project in the spring at Bell Street and is scheduled to be completed in July 2022. Final overlay paving in the Southern Lakeport project area will be completed in 2022 on Clinton, Prospect, Hill, Cole and Mechanic Streets. Design on the **Northern Lakeport Area Sewer** (North St., Sheridan St., School St. and Belvidere St.) is progressing.

Previous: Work will resume on the **Elm Street Sewer** project in the spring at Bell Street and is scheduled to be completed in July 2022. Final overlay paving in the **Southern Lakeport** project area will be completed in 2022 on Clinton, Prospect, Hill, Cole and Mechanic Streets.

WEIRS BEACH RESTORATION

Current: No update.

Previous: The Parks & Recreation Department met with Joyce Endee. Ms. Endee would like to see a lighthouse or a gazebo placed at the end of the proposed new jetty closest to the channel. She would like to help in fundraising for this addition.

LACONIA MASTER PLAN UPDATE

Current: No update.

Previous: The Committee met on January 20 and discussed proposed changes to the Table of Dimensional Requirements, specifically green space percentages and residential density.

NATIVE AMERICAN SCULPTURE

Current: No update.

Previous: No update.